
MILLIE AND SEVERSON, INCORPORATED 
General Contractors 

State Contractors License No. 99031 

3601 Serpentine Drive 
P. 0. Box 3601 
Los Alam.itos, CA 90720-0399 

REPORT OF PROTECT MEETING MINUTES NO. 24 

Project: 
Place: 
Date: 
Present: 

Harbor Gateway /Lot 8 Development 
Jobsite 
May 25,2005 
Mike Sajjadi - Overton Moore 

Telephone (562) 493-3611 
Fax No. (562) 598-6871 

De1mis Carlson, Stephane Wandel, Mario Stavale- Boeing Realty Corp. 

Dave Harper, Charles Huang - Millie and Severson, Inc. 

PROTECT MEETING MINUTES NO. 24 
'"lA 1 C-L---l •• l_ "--1 .. -!-. 
L.'"± • .l OLllt::UUlt:: rtllcll V :::>1:::>. 

A. The GMP schedule per conh·act is based on a 198 day consh·uction duration 

begi1ming on December 6, 2004 and ending on September 12,2005. Delays 

which have occurred and will extend the contract completion date are as 

follows: 

B. 

1. The new schedule dated December 13, 2004 shows the start date on 

December 20, 2004 and a completion date on September 14,2005 in 

which the (8) eight days of 11Christmas Work Stoppage 11 was removed. 

2. Revised conh·act commencing date was on January 17, 2005 and 

completion date of October 12, 2005 including (10) ten rain days. 

3. New schedule dated May 11, 2005 shows completion date of 

September 30, 2005. 

1. Delays: Rain (January 28, 2005). 
Lack of inspections (February 3, 2005 to February 9, 2005). 
Rain (February 11, 2005). 
Rain (February 18, 2005). 
Rain (February 21, 2005 thru February 25, 2005). 
Rain (February 28, 2005 and March 1, 2005). 
Rain (March 4, 2005). 
Rain (March 22, 2005). 
Rain (March 25, 2005). 
Rain (March 28, 2005). 
Rain (April28, 2005). 
Rain (May 6, 2005). 
Rain (May 9, 2005). 

2. Total delays: 22 working days, 12 days over allowed rain days. 
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Project Meeting Minutes No. 24 
May 25, 200.5 

24.2 Current Schedule Impact Issues: 

A. Excess dirt onsite. 

24.3 Iobsite Activities: 

A. Grader to move-in on May 26, 2005 for backfill. 

B. Building and site panels lifted. (;;) '?).,~ Y c--L ~ · 
C. Elech·ician and plumber to commence next week. fS I "S-o I b) 5 

D. Truss delivery on June 1, 2005, steel columns to start on May 26, 2005. 

Forward from Iob Meeting No. 23-5/18/05 
,-,,-, A 

L.J.'± 

23.6 

23.7 

23.8 

Scott Z. confirmed the existing soil onsite passed all testings. 

results. 
5125105 Dennis to follow up. No export to commence until Millie and 

Severson receives this testing result. ~ 61 5'" 
Norcal to provideR-Value testing and confirm pavement section designs. 

5125105 Charles to write confirming RFI to Norcal stating the pavement 

sections are to be per plans. 

Basin to provide unit price to move excess dirt from project site to Boeing's Seal 

Beach project. 
5125105 Basin is low and needs to add in all required items at the receiving 

site. BRC to provide permit through City of Seal Beach. 

Dave Harper to coordinate with Haley & Aldrich the location of commencement for 

the environmental work at truck apron. 

5125105 Environmental work to start at north end. 

Forward from Meetin Minutes No. 18-4 13 05 

18.5 Charles provided a preliminary budg ·for the 2nd Floor T.I. to Mike. T.I. permit must 

be in hand by July 15, 2005 in order to complete concurrently with the shell 

construction. This is figured in our general conditions. 

4120105 No change in status. 
4127105 Revised budget sent to Mike on April28, 2005. 

514105 Awaiting plans for T.I. additions. 

5111105 The cost to cancel carpet is $18,067.00. 

5118105 Currently budgeting for Nippon Freight T.I. plans. 

5 I 25 I 05 Budget for added scope given to BRC. 
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Project Meeting Minutes No. 24 

May 25,2005 

Forward from Meeting Minutes No.8- 2/2/05 

8.5 Scott Z. to provide cost of well cap damaged by Basin Consh·uction on February 16, 

2005. 

Safety: 

3/9/05 
3/16/05 

Awaiting pricing. 
Pricing will not be available until truck apron well consh·uction 

commences. 

a. Incident/ Accident: 

1. Basin consh·uction damaged VEW-14 vapor exh·action well on January 20, 

2005. Haley & Aldrich and De1mis Carlson was notified immediately and 

secured. 

,...., 1-1' ,. • • 1 • , rr· -1 ..J .-1 • ...J A '1 
..:.~. ~l) one rmvironmental p1pe aL ou1ce area was uamageu anu repa1reu on npn1 

12, 2005. It was installed too shallow at the footing. 

b. Millie and Severson Safety Meetings Held: 

1. January 18, 2005. 

r) 

·-· February 2, 2005. 

3. February 8, 2005. 

4. February 15, 2005. 

5. February 22, 2005. 

6. March 2, 2005. 

7. March 8, 2005. 

8. March 16, 2005. 

9. March 23, 2005. 

10. March 29, 2005. 

11. AprilS, 2005. 

12. April12, 2005. 

13. April20, 2005. 

14. April 26, 2005. 
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Project Meeting Minutes No. 24 
May 25,2005 

8.5 Continued ... 

15. May 4, 2005. 

16. May 11, 2005. 

17. May 19, 2005. 

18. May 24, 2005. 

c. Issues: None at this time. 

Unless written modification is submitted within seven (7) days, the above conference report 

shall be deemed correct and so filed. CHANGES IN THE SCOPE OF WORK WILL NOT BE 

STARTED UNTIL THE SUPERINTENDENT RECEIVES THE 0\NNER'S FIELD ORDER. 

cc: Insik Chang - HP A 

e-mail: 

Eliseo Ochoa- Tait & Associates 
Scott Zachary - Haley & Aldrich 
Mick MacArthur, Jon Severson- Millie and Severson, Inc. 

Dennis Carlson- ( dennis.Carlson@boeing.com) 

Mario Stavale- (salvatore.m.stavale@boeing.com) 

Bob Jacob- (bob@hparchs.com) 

Insik Chang- (insik@hparchs.com) 

Eliseo Ochoa- (eochoa@tait.com) 

Pah·ick Keddington- (pkeddington@haleyaldrich.com) 

Stephane Wandel- (stephane.m.wandel@boeing.com) 

Scott Zachary - (spz@haleyaldrich.com) 

Mike Sajjadi- (msajjadi@omprop.com) 
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MILLIE and SEVERSON, INCORPORATED 

RFI Log for BOEING-HARBOR GATEWAY 

31-May-05 

MIS Vendor Name Issue Stopped Work Process Required Response Bulletin ID 

RFINo 

001 GEO-MEMBRANE No 12/14/04 12/16/04 12/15/04 

002 GEO-MEMBRANE No 12/14/04 12/16/04 12/14/04 

003 GEOTEXTILE/GEOMEMBRANE No 12/20/04 12/21/04 12/21/04 

004 CANYON REBAR 4" RECESS AT KNOX OUT PANEL No 12/28/04 1/4/05 1/3/05 

005 TRAFFIC LOADING REQUIREMENT No 12/28/04 1/13/05 

006 FLO- GARDS FOR DRAINS AT OFFICE No 1/6/05 1/14/05 1/5/05 007 

007 FOOTING AT LINE 11 AT MEZZANINE STAIR No 1/7/05 1/12/05 1/6/05 005 

008 INTERIOR FOOTING FOR MEZZANINE No 1/7/05 1/12/05 1/6/05 006 

009 B.D.B. ELECIINC. LIGHT FIXTURES (FX-3) No 1/18/05 2/8/05 

009.1 B.D.B. ELEC/INC. VOID PER CHARLES 1/19/05 No 1/19/05 2/8/05 

010 PANELIZED STRUCTURES I PANELIZED ROOF- VULCRAFT RFI No 1/18/05 1/21/05 1/19/05 

011 HALLIN AND HERRERA, INC ERECTION PAD FOR SITE WALLS No 1/26/05 1/28/05 1/28/05 

012 FML LININGS, INC. SLOPE CUT AT COLUMN FOOTINGS, DETAIL 4/1 No 2/11/05 2/18/05 

013 HALLIN AND HERRERA, INC CHAMFER AT KNOCKOUT WINDOWS A3.3 No 1/28/05 2/4/05 2/9/05 

014 HALLIN AND HERRERA, INC PANEL ELEVATION ON A3.1 No 1/28/05 2/4/05 2/8/05 

015 HALLIN AND HERRERA, INC PANEL JOINTS ON A3.1 No 1/28/05 2/4/05 2/8/05 

016 CRANEVEYOR CORP. LOBBY STAIR RAILS No 1/31/05 2/3/05 2/8/05 

018 HALLIN AND HERRERA, INC ELECTRICAUPUMP ROOM A2.2 DETAIL C No 2/1/05 2/8/05 2/9/05 

ttl 019 RUCKER TILE GROUT FOR LIMESTONE No 2/11/05 2/15/05 
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MIS 
RFINo 

020 

021 

022 

023 

024 

025 

026 

027 

028 

029 

030 

031 

032 

033 

034 

035 

036 

037 

038 

039 

Vendor Name 

KIRKER GLASS, INC. 

C;\LCON STEEL CONSTRUC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA. INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

HALLIN AND HERRERA, INC 

BASIN CONSTRUCTION CO. 

HALLIN AND HERRERA, INC 

PANELQEDSTRUCTURESI 

UNIVERSAL ASPHALT 

Issue 

PERFORMANCE REQUIREMENT FOR STOREFRONTS 

EXISTING SPRINKLER CONTROLER PANEL 

DET.A.!L 6/SD4 G!R.DER TO COLUMN 

EPOXY BOLTS AT COLUMN IN MEMBRANE AREAS 

DETAIL ON PANEL 11 

DETAIL AT PANEL ELEVATIONS A3.1 

RECESS DETAIL AT PANELS 39, 40, 43,44 

DETAIL AT TOP OF PANEL 

EXCESS DIRT ON-SITE 

ELEVATION OF BOTTOM REVEAL SOUTH PANEL ELEVATIONS 

ADD 10'-0" PANEL TO RETAINING WALL 

MAN DOOR PANEL 56 

EPOXY BOLT 6" X 6" LEDGER 

RETAINING WALL FOOTINGS (SEE ATTACHED MEMO) 

SUBSTITUTION REQUEST FOR PANELIZED ROOF 

WALL AT TRASH ENCLOSURE 

FREE DRAINING MATERIAL AT RETAINING WALL 

8'-0" FENCE AT RETAINING CURB 

DETAIL 5/SD5 AT PANEL 27 

AC PAVEMENT ONSITE 

Stopped Work Process Required Response Bulletin ID 

No 2/11/05 2/16/05 2/22/05 

No 3/1/05 3/18/05 3/2/05 

No 3/1/05 3/3105 3/2/05 

No 3/3/05 3/4/05 3/3/05 

No 3/9/05 3/16105 3/7/05 

No 3/9/05 3/16/05 3/14/05 

No 3/9/05 3/16/05 3/7/05 

No 3/9/05 3/16/05 3/7/05 

No 3/16/05 

No 3/17/05 3/18/05 

No 3/21/05 3/28/05 

No 3/21/05 3/23/05 

No 3/25/05 

Yes 3/31/05 4/7/05 

No 4/20/05 4/22/05 

No 4/27/05 5/4/05 

No 4/26/05 5/4/05 

No 5/5/05 5/18/05 

Yes 5/18/05 

No 5/26/05 
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Millie and Severson, Incorporated 

Submittal Log for: BOEING-HARBOR GATEWAY 
KEY: SD =Shop Drawings A= Approved As Noted 

PD = Product Data R =Revise and Resubmit (Rejected) 

MD= Mix Designs P =Pending 

31-May-05 
s =Samples C = Cioscd 

AIR= Partially Approved/Partially Rejected 

Trade Seq. Rev. Spec Subcontractor Submittal Description Location Date.Rcquired ~ubmitted Returned Back to Sub Status 

036 001 0 ARCHITECTURA SO: DOORS, FRAMES & HARDWARE 12/20/2004 l /4/2005 1/712005 A 

064 002 0 HALLIN AND HE PO: WET CURE BLANKET 
12/23/2004 1/5/2005 1114/2005 A 

064 003 0 HALLIN AND HE PO: BOND BREAKER 
12/23/2004 115/2005 1114/2005 A 

020 004 0 RUCKER TILE S: DALTILE L-712 LIMESTONE, 
12/27/2004 1114/2005 A 

JURASTONE GRAY-BLUE 

005 005 0 CALCON STEEL SO: ANCHOR BOLT, TEMPLATES, 
12/27/2004 I /4/2005 l/6/2005 A 

EMBED, LEDGERS 

0!4 006 0 FML LININGS, IN S: GEOTEXTILE 
1/14/2005 1121/2005 1124/2005 A 

014 007 0 FML LININGS, IN S: GEOMEMBRANE HOPE 
1114/2005 1/21/2005 1/24/2005 A 

014 008 0 FML LININGS, IN PO: PRODUCT DATA & INSTALLATION 1114/2005 1/21/2005 1/24/2005 A 

METHOD 

023 009 0 KIRKER GLASS, I PO: ARCADIA HARDWARE 
12/28/2004 1/5/2005 I/21/2005 A 

064 010 0 HALLIN AND HE PO: MIX DESIGN 111224- FOOTINGS 
12/29/2004 12/30/2004 1/4/2005 A 

064 Oil 0 HALLIN AND HE PO: MIX DESIGN #46972- BUILDING 12/29/2004 12/30/2004 1/4/2005 A 

SLAB 

064 012 0 HALLIN AND HE PO: MIXDESIGN#62131 -TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

BUILDING PANELS 

064 013 0 HALLIN AND HE I'D: MIX DESIGN #1227- TILT-UP 
12/29/2004 12/30/2004 1/4/2005 A 

SCREEN WALLS 

064 014 0 HALLIN AND HE PO: MIX DESIGN #1226- TRUDE APRON 12/29/2004 12/30/2004 1/4/2005 A 

064 015 0 HALLIN AND HE PO: MIX DESIGN #RS250-P41 - GROUT 12/29/2004 12/30/2004 1/4/2005 A 

UNDER PANELS 

020 016 0 RUCKER TILE PO: EPOXY, GROUT, WATERPROOF 12/30/2004 1/10/2005 1114/2005 A 

ttl 
MEMBRANE FOR CERAMIC TILE. 

0 035 017 0 m GENERAL UNDE SO: FIRE PROTECTION PLANS. 
1112/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

005 018 0 DIV. 5 CALCON STEEL SD: STEEL SHOP ORA WINGS - 1/24/05 1/13/2005 I /27/2005 A 

SUBMITTAL #2 (ERECTION, COLUMN, 
BEAM, ANGLE BRACE, LADDER AND 
TRASH GATE- TOTAL OF 48 SHEETS). 

034 019 0 K & S AIR CONDI PD: HVAC PRODUCT DATA (HP, 1128/05 1/14/2005 1/29/2005 2/3/2005 R 

EXHAUST FAN, AIR DIST., FIRE 
DAMPERS, AIR BALANCE). 

034 019 1 K & S AIR COND! PD: 1-IVAC SUBMITTAL 
2/8/2005 2/21/2005 c 

034 019 2 K & S AIR COND! PD: CARRIER HV AC 
2114/2005 2/22/2005 3/2/2005 A 

070 020 0 G.M.A. CONSTRU SD: TRUSS JOIST SHOP ORA WINGS Ill 7/2005 1/24/2005 1/27/2005 A 

070 021 0 G.M.A. CONSTRU PD: TRUSS JOIST PRODUCT DATA 1 II 7/2005 1124/2005 1/27/2005 A 

012 022 0 ACRA LIGHT PD: SKYLIGHTS 
2/11/2005 3117/2005 A 

030 023 0 B.D.B. ELEC/INC. PD: SWITCHGEAR PRODUCT DATA. 1127/05 1/18/2005 1/31/2005 R 

030 024 0 B.D.B. ELEC/INC. PD: LIGHT FIXTURE PRODUCT DATA. 1127/05 1 II 8/2005 1131/2005 R 

035A 025 0 NATIONAL FAIL- SO: FIRE ALARM PLANS 112112005 311 8/2005 3/21/2005 A 

050 026 0 WEST COAST DO SD: ROLL UP DOOR 
1/24/2005 1/27/2005 1127/2005 A 

101 027 0 DOCK PROS INC PO: DOCK BUMPERS I /25/2005 211/2005 2/4/2005 A 

021 028 0 SANDERS & WO S: FRAZEE- SNOW BALLET 1125/2005 I /28/2005 1/28/2005 A 

021 029 0 SANDERS & WO S: FRAZEE- COAST POINTE 1/25/2005 I /28/2005 1128/2005 A 

021 030 0 SANDERS & WO S: FRAZEE- BALSAM BASI-I I /25/2005 1/28/2005 1/28/2005 A 

021 031 0 SANDERS & WO S: FRAZEE- MUSHROOM BASKET 1/25/2005 I /28/2005 I /28/2005 A 

021 032 0 SANDERS & WO S: FRAZEE- WILD CAT 1125/2005 I /28/2005 1128/2005 A 

029 033 0 GLOBAL STEEL P PO: TOILET PARTITIONS 
1/28/2005 2/21/2005 R 

029 033 I GLOBAL STEEL P PD: TOILET PARTITIONS 211 112005 2/21/2005 2/23/2005 A 

029 034 0 GLOBAL STEEL P PD: TOILET ACCESSORIES I /28/2005 211/2005 2/3/2005 A 

029 035 0 GLOBAL STEEL P PD: TOILET PARTITION COLOR CHART I /28/2005 2/21/2005 R 

029 035 I GLOBAL STEEL P 
ttl 

PO: PLASTIC LAMINATE COLOR CHART 211 112005 2/23/2005 A 

0 032 036 0 
2/2/2005 2114/2005 2116/2005 

m AMERICAN CON PO: PLUMBING FIXTURES 
A 

I 

(") 
en 036 037 0 A RCI 1 ITECTURA S: CLEAR. WHITE BIRCH WOOD 2/2/2005 217/2005 217/2005 A 
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Trade Seq. Rev. Spec Subcontractor Submittal Description Location DateRequired Submitted Returned Back to Sub Status 

035 038 0 GENERAL UNDE SD: FIRE PROTECTION PLANS 
217/2005 2/25/2005 3/24/2005 A 

(COMPLETE) 

035 039 0 GENERAL UNDE PU: HYDRAULIC CALCULATIONS-
217/2005 2/25/2005 3/24/2005 A 

AREA I 

035 040 0 GENERAL UNDE PO: HYDRAULIC CALCULATIONS -
217/2005 2/25/2005 3/24/2005 A 

AREA2 

035 04I 0 GENERAL UNDE PO: PRODUCT SUBMITTAL 
217/2005 2/25/2005 3/24/2005 A 

035 042 0 GENERAL UNDE I'D: FIRE PUMP SUBMITTAL 
217/2005 2/25/2005 3/24/2005 A 

040 043 0 PANELIZED STR SO: PANELIZED ROOF SHOP ORA WINGS 
2/8/2005 2/17/2005 2117/2005 A 

013 044 0 AAA ROOFING B PO: ROOFING SUBMITTAL 
2/11/2005 2/21/2005 2/23/2005 A 

090 045 0 UNIVERSAL MET S: MONTEREY CARPET BUKHARA 
2/1112005 2/2112005 2/23/2005 A 

COLOR 1080 Z63 

090 046 0 UNIVERSAL MET S: ARMSTRONG SHEET VINYL 
2111/2005 2/21/2005 2/23/2005 A 

MEDIPO!NT COLOR #87704 

090 047 0 UNIVERSAL MET S: VPI WALL BASE COLOR 14 
211112005 2/21/2005 2/23/2005 A 

006 048 0 CRANEVEYOR C SO: HANDRAIL SHOP ORA WINGS 
211812005 3/29/2005 A 

006 049 0 CRANEVEYOR C S: ALUMINUM HANDRAIL SAMPLE 
2/18/2005 3/29/2005 A 

030 050 0 B.D.B. ELEC/INC. S: (SPECS.) SWITCHGEAR AND 
2/21/2005 2/28/2005 3/J/2005 A 

LIGHTING PACKAGE 

023 051 0 KIRKER GLASS, I S: 114" VISTEON VERSALUX GREEN 
3/8/2005 3/23/2005 A 

2000R SPANDREL 

023 052 0 KIRKER GLASS, I S: I/4" VISETON VERSALUX GREEN 
3/8/2005 3/23/2005 A 

2000R 

023 053 0 KIRKER GLASS, I SD: GLASS SHOP ORA WING 
3/8/2005 3/29/2005 A 

023 054 0 KIRKER GLASS, I PO: GLASS SUBMITTAL SHOP PACKAGE 
3/8/2005 3/I7/2005 3/22/2005 A 

059 055 0 LANDSCAPE DES PD: LANDSCAPE & IRRIGATION 
3/2I/2005 3/25/2005 3/30/2005 A 

108 056 0 L.A. STEELCRAF S: BIKE RACK COLOR CHART 
4/112005 4/7/2005 A 

040 057 0 PANEUZED STR SO: Jl, J2, J3 AND J4 DESIGN 
4/26/2005 5/4/2005 5/5/2005 A 

DRAWINGS. 

ttl 
0 040 058 0 PANELIZED STR S: DESIGN CALCULATIONS 

4/26/2005 5/4/2005 51512005 A 

m 
I 

(") 
en 
I 

0 
0 
CD 

""' N w 
Job No.: 03653 Page No. 3 

""' 


